
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/06/2015

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1040 Days

07/10/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 52.12

542 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,009,243.21

$12,412,325.85

$10,397,132.63

20.08%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $13,009,243.21 $12,412,325.85 $10,397,132.63 20.08% $109,798.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/06/2015

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,089,688.47 $2,001,850.03 $87,838.44

Non-Participating $522,422.11 $500,462.51 $21,959.60

Total Earnings $2,612,110.58 $2,502,312.54 $109,798.04

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,612,110.58 $2,502,312.54 $109,798.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,612,110.58 $2,502,312.54

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $109,798.04

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .424

 484351.000 .018

STP00-0001-05(047)

 

.442 $8,718.32 $214,083.14

0004 210-0100     GRADING COMPLETE - LS  1.000 .400

 3331981.000 .020

STP00-0001-05(047)

 

.420 $66,639.62 $1,399,432.02

0044 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  300.000 401.811

 36.000 .000

 

 

401.811 $.00 $14,465.20

0050 441-0104     CONC SIDEWALK, 4 IN SY  5,300.000 884.774

 24.000 47.551

 

 

932.325 $1,141.22 $22,375.80

0054 441-0108     CONC SIDEWALK, 8 IN SY  1,000.000 581.467

 36.000 227.641

 

 

809.108 $8,195.08 $29,127.89

0055 441-0106     CONC SIDEWALK, 6 IN SY  4,300.000 1,168.200

 26.000 538.379

 

 

1,706.579 $13,997.85 $44,371.05

0075 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  101.000 138.500

 12.000 .000

 

 

138.500 $.00 $1,662.00

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,700.000 5,902.660

 13.000 84.500

 

 

5,987.160 $1,098.50 $77,833.08



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  320.000 230.071

 110.000 2.723

 

 

232.794 $299.53 $25,607.34

Category Amount: $100,090.12 $1,828,957.52

Category Number: 0020 DRAINAGE

0160 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 5.000

 1500.000 .000

 

 

5.000 $.00 $7,500.00

0185 611-9000     CAPPING MINOR STRUCTURE EA  3.000 6.000

 550.000 .000

 

 

6.000 $.00 $3,300.00

Category Amount: $0.00 $10,800.00

Category Number: 0010 ROADWAY

0230 668-1100     CATCH BASIN, GP 1 EA  53.000 18.500

 2200.000 2.500

 

 

21.000 $5,500.00 $46,200.00

Category Amount: $5,500.00 $46,200.00

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 86.370

 250.000 1.310

 

 

87.680 $327.50 $21,920.00

0280 163-0300     CONSTRUCTION EXIT EA  4.000 5.250

 750.000 .750

 

 

6.000 $562.50 $4,500.00

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,287.000 5,155.000

 0.500 385.000

 

 

5,540.000 $192.50 $2,770.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0295 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 10.000

 350.000 4.000

 

 

14.000 $1,400.00 $4,900.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  1.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  33.000 14.000

 150.000 1.000

 

 

15.000 $150.00 $2,250.00

0355 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  132.000 12.000

 35.000 1.000

 

 

13.000 $35.00 $455.00

0365 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  263.000 318.000

 1.000 .000

 

 

318.000 $.00 $318.00

0398 165-0095     MAINTENANCE OF RETROFIT, STA NO - EA  .000 6.000

 210.000 .000

STRUCTURE

CO #4

6.000 $.00 $1,260.00

0399 165-0111     MAINTENANCE OF STONE FILTER RING EA  .000 4.000

 596.000 .000

                                                            

CO #4

4.000 $.00 $2,384.00

Category Amount: $2,667.50 $42,757.00

Category Number: 0050 SIGNAL INSTALLATION

0540 615-1200     DIRECTIONAL BORE - LF  2,110.000 2,384.000

 15.000 .000

6 IN

 

2,384.000 $.00 $35,760.00

Category Amount: $0.00 $35,760.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WALLS

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 95.000

 450.000 .000

 

 

95.000 $.00 $42,750.00

Category Amount: $0.00 $42,750.00

Category Number: 0010 ROADWAY

0900 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,100.000 3,639.560

 14.000 85.650

 

 

3,725.210 $1,199.10 $52,152.94

0930 207-0203     FOUND BKFILL MATL, TP II CY  615.000 633.120

 36.000 9.481

 

 

642.601 $341.32 $23,133.64

Category Amount: $1,540.42 $75,286.58

Project Total Amount: $109,798.04 $2,612,110.58


